
Contract:  91353 Authorization:  6 Date:  8/18/2006
  
County:  Coles 
  
Section:  99-00124-02-PV 
  
Route:  FAS 642  (CH 18) 
  
District:  7 
  
Project:  HPD-1037(3) 
  
Description:  THE PROJECTS CONSISTS OF THE CONSTRUCTION OF A DIAMOND 
INTERCHANGE WITH FAI ROUTE 57 AND THE CONSTRUCTION OF A TWO-LANE 
ROADWAY WITH OPEN DITCH DRAINAGE FROM TOWNSHIP ROAD 700E TO 900E 
INCLUDING ELECTRICAL WORK, EARTH EXCAVATION, FURNISHING AND 
ERECTING PRECAST PRESTRESSED CONCRETE BULB T-BEAMS 63", PCC 
PAVEMENT, BRIDGE APPROACH WORK ALL OTHER INCIDENTAL WORK TO 
COMPLETE THE PROJECT IN COLES COUNTY. 
  
Contractor:  A. J. Walker Construction Company 
  
Awarded Contract Value:  $11,141,584.93 
 
Authorization Amount:  $37,848.00 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  72528 Authorization:  5 Date:  8/18/2006
  
County:  Morgan 
  
Section:  81B-1 
  
Route:  FAP 310  (IL 267) 
  
District:  6 
  
Project:  ACF-310(92) 
  
Description:  STRUCTURE REMOVAL AND REPLACEMENT AT FOUR LOCATIONS 
INCLUDING A 2-SPAN, CONTINUOUS STEEL GIRDER (COMPOSITE) STRUCTURE 
CARRYING U.S. ROUTE 67 OVER SANDY CREEK AND REINFORCED CONCRETE 
BOX CULVERTS CARRYING U.S. ROUTE 67 OVER TRIBUTARY TO SANDY CREEK, 
BRUSHY CREEK AND HENRY CREEK ALL LOCATED FROM JUST SOUTH OF 
WOODSON TO JUST SOUTH OF SOUTH JACKSONVILLE. 
  
Contractor:  Sangamo Construction Co. 
  
Awarded Contract Value:  $2,176,774.81 
 
Authorization Amount:  $66,403.44 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change represents an adjustment 
required by the contract, based on unpredictable developments in the work. 
 



 
Contract:  91353 Authorization:  5 Date:  8/18/2006
  
County:  Coles 
  
Section:  99-00124-02-PV 
  
Route:  FAS 642  (CH 18) 
  
District:  7 
  
Project:  HPD-1037(3) 
  
Description:  THE PROJECTS CONSISTS OF THE CONSTRUCTION OF A DIAMOND 
INTERCHANGE WITH FAI ROUTE 57 AND THE CONSTRUCTION OF A TWO-LANE 
ROADWAY WITH OPEN DITCH DRAINAGE FROM TOWNSHIP ROAD 700E TO 900E 
INCLUDING ELECTRICAL WORK, EARTH EXCAVATION, FURNISHING AND 
ERECTING PRECAST PRESTRESSED CONCRETE BULB T-BEAMS 63", PCC 
PAVEMENT, BRIDGE APPROACH WORK ALL OTHER INCIDENTAL WORK TO 
COMPLETE THE PROJECT IN COLES COUNTY. 
  
Contractor:  A. J. Walker Construction Company 
  
Awarded Contract Value:  $11,141,584.93 
 
Authorization Amount:  $59,197.25 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  66572 Authorization:  2 Date:  8/18/2006
  
County:  Iroquois 
  
Section:  (118BC,BR)1 
  
Route:  FAP 681  (US 52) 
  
District:  3 
  
Project:        
  
Description:  THIS PROJECT CONSISTS OF THE INSTALLATION OF A ROTATING 
DRUM DEBRIS DEFLECTOR DEVICE AT THE STRUCTURE CARRYING U.S. ROUTE 
52 OVER THE IROQUOIS RIVER APPROXIMATELY 1.7 MILES EAST OF ILLINOIS 
ROUTE 49. 
  
Contractor:  Iroquois Paving Corporation 
  
Awarded Contract Value:  $131,021.24 
 
Authorization Amount:  $30,000.00 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  89279 Authorization:  11 Date:  8/18/2006
  
County:  Tazewell 
  
Section:  01-00135-00BT 
  
Route:  Riverside Park Trail 
  
District:  4 
  
Project:  TE-D4(90) 
  
Description:  CONSTRUCTION CONSISTS OF 0.37 MILE OF BITUMINOUS 
BIKEWAY, WALKS, LIGHTING, IRRIGATION AND PLANTING FROM RIVERSIDE 
DRIVE TO BOB MICHEL BRIDGE IN EAST PEORIA. 
  
Contractor:  Otto Baum 
  
Awarded Contract Value:  $912,581.50 
 
Authorization Amount:  $41,193.00 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  91316 Authorization:  1 Date:  8/18/2006
  
County:  DeWitt 
  
Section:  85-00043-00-RS 
  
Route:  FAS 544  (CH5) 
  
District:  5 
  
Project:  RS-544(103) 
  
Description:  THE PROJECT CONSISTS OF BITUMINOUS CONCRETE SURFACE, 
LEVELING BINDER OVERLAY WITH SHOULDER, DITCH AND SLOPE 
IMPROVEMENTS, COMPLETE ROADWAY RECONSTRUCTION OF A SEGMENT, 
COMPLETE INTERSECTION RECONSTRUCTION AT COUNTY HIGHWAY 5 AND 
ILLINOIS ROUTE 10, THE INSTALLATION OF PRECAST BOX CULVERTS AT THREE 
LOCATIONS, CROSS ROAD PIPES AND ALL OTHER INCIDENTAL WORK TO 
COMPLETE THE PROJECT ON FAS ROUTE 544 (COUNTY HIGHWAY 5) FROM 
ILLINOIS ROUTE 10 TO THE MACON COUNTY LINE. 
  
Contractor:  Illinois Paving Co. 
  
Awarded Contract Value:  $1,877,760.23 
 
Authorization Amount:  $52,138.09 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  64A10 Authorization:  3 Date:  8/18/2006
  
County:  Henry 
  
Section:  (2R)M&TS 
  
Route:  FAP 595 
  
District:  2 
  
Project:  (HS-595(28)) 
  
Description:  THIS PROJECT CONSISTS OF INTERSECTION IMPROVEMENTS 
INCLUDING TRAFFIC SIGNAL INSTALLATION AT THE INTERSECTION OF IL 
ROUTE 84 AND 5TH STREET IN COLONA. 
  
Contractor:  Foley Construction Company 
  
Awarded Contract Value:  $1,242,787.65 
 
Authorization Amount:  $50,663.38 
 
Description and Reason for Change:  Balance Final Field Measurements, 
Unpredictable Addition, Design Engineering Error (other than Bridge Plans), Design 
Change – Initiated by Design 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  66660 Authorization:  8 Date:  8/18/2006
  
County:  Various 
  
Section:  D-3 Highway Damage Repair 2005 
  
Route:  Various 
  
District:  3 
  
Project:        
  
Description:  THE WORK CONSISTS OF A ONE YEAR CONTRACT WITH A 
RENEWAL OPTION TO REPAIR DAMAGED GUARDRAIL, ATTENUATORS, AND 
FENCE CAUSED BY MOTORISTS ALONG VARIOUS ROUTES IN VARIOUS 
COUNTIES THROUGHOUT THE DISTRICT. 
  
Contractor:  Northern Contracting, Inc. 
  
Awarded Contract Value:  $548,300.00 
 
Authorization Amount:  $71,337.60 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  68200 Authorization:  37 Date:  8/18/2006
  
County:  Peoria 
  
Section:  (72-7)R-3 
  
Route:  FAI 74 
  
District:  4 
  
Project:  ACIM-ACBRI-744(233)89 
  
Description:  THIS PROJECT CONSISTS OF RECONSTRUCTION OF INTERSTATE 
74 (WEST BOUND LANES) FROM WEST OF STERLING AVENUE TO NEBRASKA 
AVENUE AND THE WAR MEMORIAL DRIVE INTERCHANGE INCLUDING WIDENING 
AND RESURFACING OF WAR MEMORIAL DRIVE FROM STERLING AVENUE TO 
WEST OF UNIVERSITY AVENUE IN PEORIA FOR A TOTAL PROJECT LENGTH OF 
4.36 MILES. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $45,716.849.54 
 
Authorization Amount:  $210,000.00 
 
Description and Reason for Change:  Design Change – Initiated by Design 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  91316 Authorization:  2 Date:  8/18/2006
  
County:  DeWitt 
  
Section:  85-00043-00-RS 
  
Route:  FAS 544  (CH5) 
  
District:  5 
  
Project:  RS-544(103) 
  
Description:   THE PROJECT CONSISTS OF BITUMINOUS CONCRETE SURFACE, 
LEVELING BINDER OVERLAY WITH SHOULDER, DITCH AND SLOPE 
IMPROVEMENTS, COMPLETE ROADWAY RECONSTRUCTION OF A SEGMENT, 
COMPLETE INTERSECTION RECONSTRUCTION AT COUNTY HIGHWAY 5 AND 
ILLINOIS ROUTE 10, THE INSTALLATION OF PRECAST BOX CULVERTS AT THREE 
LOCATIONS, CROSS ROAD PIPES AND ALL OTHER INCIDENTAL WORK TO 
COMPLETE THE PROJECT ON FAS ROUTE 544 (COUNTY HIGHWAY 5) FROM 
ILLINOIS ROUTE 10 TO THE MACON COUNTY LINE. 
  
Contractor:  Illinois Paving Co. 
  
Awarded Contract Value:  $1,877,760.23 
 
Authorization Amount:  $39,612.16 
 
Description and Reason for Change:  Local Agency Project 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  60997 Authorization:  39 B Date:  8/18/2006
  
County:  Lake 
  
Section:  19R-1 
  
Route:  FAP 337 
  
District:  1 
  
Project:  NHF-337(6) 
  
Description:  3.27 KM OF 2 @ 7.60 M AND VARIABLE WIDTH PAVEMENT 
RECONSTRUCTION, VARIABLE WIDTH WIDENING, CONSTRUCTION OF A BRIDGE 
CARRYING ELGIN, JOLIET & EASTERN RAILROAD OVER IL ROUTE 22, RETAINING 
WALLS, INTERSECTION IMPROVEMENTS, DRAINAGE AND LIGHTING ALL ALONG 
IL ROUTE 22 FROM WEST OF U.S. ROUTE 12 TO EAST OF BUESCHING ROAD IN 
LAKE ZURICH. 
  
Contractor:  Kiewit Western Co. 
  
Awarded Contract Value:  $27,057,701.09 
 
Authorization Amount:  $69,240.00 
 
Description and Reason for Change:  Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 



 
Contract:  60961 Authorization:  31 Date:  8/18/2006
  
County:  Will 
  
Section:  (B&14)R-3 
  
Route:  FAP 575  (US 30) 
  
District:  1 
  
Project:  NHF-575(187) 
  
Description:  2.45 MILES OF PAVEMENT RECONSTRUCTION, VARIABLE WIDTH 
WIDENING AND CULVERT IMPROVEMENT LOCATED ALONG U.S. ROUTE 30 
FROM STATEVILLE ROAD/ESSINGTON ROAD TO WEST OF LARKIN AVENUE IN 
CREST HILL AND JOLIET. 
  
Contractor:  P. T. Ferro Construction Co. 
  
Awarded Contract Value:  $11,652,824.28 
 
Authorization Amount:  $60,000.00 
 
Description and Reason for Change:  Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because work of this type was included in the original 
contract, and the additional efforts of this work are within the intent of the contract and 
Department policy. 
 



 
Contract:  62114 Authorization:  13 Date:  8/18/2006
  
County:  Cook 
  
Section:  2626.2R-2 
  
Route:  FAI 80/94 
  
District:  1 
  
Project:        
  
Description:  CONSTRUCTION OF RETAINING WALLS, NOISE ABATEMENT 
WALLS, RECONSTRUCTION OF THE BRIDGES CARRYING I-80/94 OVER HOHMAN 
AVENUE, LITTLE CALUMET RIVER, HARRISON AVENUE AND ADDING LANES TO 
THE MAINLINE PAVEMENT WITH JOINTED AND CONTINUOUSLY REINFORCED 
CONCRETE PAVEMENT, ALL ALONG 2.5 KM OF I-80/94/U.S. 6 (KINGERY-BORMAN 
EXPRESSWAY) FROM BURNHAM ROAD TO U.S. 41 (CALUMET AVENUE) IN 
LANSING, ILLINOS AND HAMMOND AND MUNSTER, INDIANA. 
  
Contractor:  FHP Tectonics Corp. 
  
Awarded Contract Value:  $68,628,326.81 
 
Authorization Amount:  $198,000.00 
 
Description and Reason for Change:  Adj. or Error in Bridge Plans or Quantities 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because the change in design is necessary to fulfill the 
original intent of the contract. 
 



 


